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ESTIMATE RUN 10/07/2014

ESTIMATE SUMMARY 08:09:03

CONTID: C19406         ESTIMATE NO: 0001 PROG 2005

PCN: 19406-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 88: LOGAN ST SIGNAL REPLACE PERCENT TIME:

PROJECT NO: STA088A-033                   

SH 88: LOGAN ST SIGNAL REPLACE

NAME OF ROAD: 088A

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/30/2014 DATE TIME STARTED 08/11/2014

5920 LAMAR STREET DATE LET 04/10/2014 DATE WORK BEGAN 08/11/2014

 DATE AWARDED 05/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/04/2014 DATE ACCEPTED

ARVADA CO 80003                  DATE NOTICE TO PROCEED 08/11/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 247,529.56 PARTICIPATING $ $ 39,426.31

AWARD PROJECT AMT: 223,761.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -882.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.05

WORK DAYS

WORK DAYS

15.93%

208,103.25

39,426.31

39,426.31

38,543.52

$

$

$

$

39,426.31

0.00

39,426.31

0.00

39,426.31

-882.79

0.00

38,543.52

0.00

AMOUNT DUE 38,543.52 38,543.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,543.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 41

ORIG TIME ALLOW: 35
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PCN: 19406-BID    ESTIMATE RUN 10/07/2014

PROJECT: STA088A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.250

201-00000  
 

248.750.250

248.75

1.000

L S 

995.00000

0010 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

32.000

SY  

13.50000

0015 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

130.000

LF  

6.00000

0020 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

22.000

SY  

13.50000

0025 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

10.000

SY  

13.50000

0030 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

28.000

SY  

13.50000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

756.000

SF  

2.50000

0040 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

3,885.00000

0045 *Potholing 0.000

8.000

203-01597  
 

1,120.008.000

1,120.00

40.000

HOUR

140.00000

0050 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

7.00000

0055 Aggregate Bag 0.000

48.000

208-00035  
 

336.0048.000

336.00

100.000

LF  

7.00000



CONTID: C19406         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19406-BID    ESTIMATE RUN 10/07/2014

PROJECT: STA088A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Concrete Washout Structure 0.000

0.500

208-00045  
 

625.000.500

625.00

1.000

EACH

1,250.00000

0065 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

1.000

EACH

260.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

30.001.000

30.00

4.000

HOUR

30.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

45.00000

0080 Reset Coordination Unit 0.000

0.000

210-00870  
 

0.000.000

0.00

1.000

EACH

550.00000

0085 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

150.000

SF  

5.00000

0090 *Aggregate Base Course (Class 6) 0.000

0.000

304-06004  
 

0.000.000

0.00

125.000

SY  

16.00000

0095 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

30.000

SY  

110.00000

0100 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

11.000

SY  

46.00000

0105 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

8.000

LF  

105.00000

0110 *Drilled Caisson (36 Inch) 0.000

30.000

503-00036  
 

10,440.0030.000

10,440.00

60.000

LF  

348.00000
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PCN: 19406-BID    ESTIMATE RUN 10/07/2014

PROJECT: STA088A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

24.000

SY  

45.00000

0120 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

30.000

SY  

140.00000

0125 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

128.000

LF  

22.00000

0130 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

235.000

LF  

13.00000

0135 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

470.000

LF  

13.00000

0140 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

3.000

EACH

810.00000

0145 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

1.000

EACH

1,020.00000

0150 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,575.00000

0155 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

4.000

EACH

310.00000

0160 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

30.00000

0165 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

4.000

EACH

77.00000
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PCN: 19406-BID    ESTIMATE RUN 10/07/2014

PROJECT: STA088A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

450.00000

0175 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

12.000

EACH

575.00000

0180 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

940.00000

0185 Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

1.000

EACH

705.00000

0190 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

270.00000

0195 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

3.000

EACH

6,830.00000

0200 Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 0.000

0.000

614-81120  
 

0.000.000

0.00

2.000

EACH

11,000.00000

0205 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

2.000

EACH

11,930.00000

0210 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0215 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,125.00000

0220 *Construction Surveying 0.000

0.250

625-00000  
 

915.000.250

915.00

1.000

L S 

3,660.00000
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PCN: 19406-BID    ESTIMATE RUN 10/07/2014

PROJECT: STA088A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Mobilization 0.000

0.500

626-00000  
 

10,000.000.500

10,000.00

1.000

L S 

20,000.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

776.000

SF  

13.00000

0235 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

20.000

HOUR

75.00000

0240 *Traffic Control Inspection 0.000

2.000

630-00007  
 

230.002.000

230.00

13.000

DAY 

115.00000

0245 *Traffic Control Management 0.000

13.000

630-00012  
 

9,490.0013.000

9,490.00

25.000

DAY 

730.00000

0250 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

30.005.000

30.00

34.000

EACH

6.00000

0255 *Construction Traffic Sign (Panel Size B) 0.000

1.500

630-80342  
 

9.001.500

9.00

8.000

EACH

6.00000

0260 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

20.000

EACH

6.00000

0265 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

610.001.000

610.00

2.000

EACH

610.00000

0270 *Drum Channelizing Device 0.000

4.000

630-80360  
 

24.004.000

24.00

30.000

EACH

6.00000

0275 *Traffic Cone 0.000

30.000

630-80380  
 

21.0030.000

21.00

60.000

EACH

0.70000
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PCN: 19406-BID    ESTIMATE RUN 10/07/2014

PROJECT: STA088A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

34.000

DAY 

92.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0286 Rem of Structure (Spec) Removal of Storm water vault 0.000

1.000

202-00002  
 

5,297.561.000

5,297.56

1.000

EACH

5,297.56000

0288 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

80.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,250.000

F A 

1.00000

0295 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,200.000

F A 

1.00000

CAT 39,426.3139,426.31247,334.56CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

195.00000

CAT 0.000.00195.00CURRENT AMT0400 $ $ $

$ 39,426.3139,426.31$247,529.56$CURRENT AMTPROJECT TOTAL


